

NORTH DAKOTA ENGLISH LANGUAGE PROFICIENCY ASSESSMENT SCHEDULE ACCESS FOR ELLS® 2010 - 2011

Activity	Start Date	End Date	Description
Order Tests	November 29, 2010	December 22, 2010	School Districts order test online for 2010 testing window.
Pre-ID Label Update		November 15, 2010	Districts must enter Pre-ID label information in STARS so that pre-printed labels are ready at time of testing.
Districts Receive Test Materials		January 20, 2011	MetriTech ships materials to school districts
Testing Window	January 31, 2011	March 4, 2011	ACCESS testing administered in North Dakota
Additional Materials Deadline		February 18, 2011	All additional materials ordered by districts
Completed Materials Packing	March 4, 2011	March 11, 2011	Districts pack completed testing materials
Completed Materials Shipment Deadline		March 11, 2011	Districts ship completed testing materials to MetriTech
MetriTech Receives Completed Materials		March 16, 2011	All completed materials must be received by MetriTech
Reports Shipment	May 11, 2011	May 16, 2011	Reports shipped by MetriTech to districts
Correction Window	May 16, 2011	June 13, 2011	Districts and state verify data
Final Data Due to State		June 20, 2011	Final data is received at DPI and populated in the state automated reporting system (STARS) for access by state, schools and districts.